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VIA Email

May 13, 2014

Mpr. Jason Gunter
Superfund Division
U.S. EPA Region VII
11201 Renner Blvd.
Lenexa, KS 66219

Re: Progress Report— April 2014

AMEC Environment & Infrastructure Inc.
15933 Clayton Road, Suite 215
Ballwin, MO 63011

telephone: 636-200-5100
facsimile: 636-386-3804
WWWw.amec..com

Focused RI/FS, St. Francois County, Missouri

Dear Mr. Gunter:

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above

referenced project, enclosed please find the Monthly Progress Report for April 2014.

Please call me if you have questions on this monthly progress report.

Sincerely,

s

William J Elzinga
Project Manager

Enclosure
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J. Gunter
May 13, 2014

Page 2

PROGRESS
REPORT
April 2014
Focused RI/FS St. Francois
County, Missouri

EPA Docket No. VII-
97-F-0002

ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. Progress background concentration calculations toward
completion

Progress Eco and Human Health Risk Analysis
Progress CSM and initiate target area identification
Complete HECRAS model for use in delineation of target areas

moaw

Develop mapping of river bank instability areas

DATA AND RESULTS RECEIVED THIS PERIOD
On-going

SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

Background Calculations and Risk Analysis
PLANNED ACTIONS FOR NEXT PERIOD

A. Complete background concentration calculations
B. Complete ecological and human health risk assessment
C. Continue development of preliminary Conceptual Site Model

using prior draft and review of other data/documentation.
CHANGES IN PERSONNEL

None
ISSUES OR PROBLEMS ARISING THIS PERIOD

None

END OF PROGRESS REPORT
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